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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

EPA Region 5 Records Ctr. 

iliili 
394120 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #7 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, City of Indianapolis 
Richard Wise, City of Indianapolis 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerfiein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Linda Nachowicz, U.S. EPA Region V, ERB 2 
Charles Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HQ 
JeffKelley, U.S. EPA 
Maupin Natalie, IDEM 

Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
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Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Marion County Health Department 
Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 

From: Vemeta Simon & Anita L. Boseman, On-Scene Coordinators 
Date: 6/10/2011 
Reporting Period: 6/6/2011 to 6/10/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 
Response Lead: PRP 
NPL Status: Non NPL 
Mobilization Date: 4/6/2011 
Demob Date: 
CERCLIS ID: INN0051050501 
ERNS No.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

9/30/2010 
PRP Oversight 
Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1. 

2.1.2 Response Actions to Date 
On June 6, 2011, START Trenna Seilheimer arrived site at 0915 with no Trihydro/AVS personnel on site, 
the gate unlocked, and no security guard present. 
- A tanker truck was onsite due to miscommunication and left without hauling material out. 
-Standing water was observed throughout the northeast area of the site due to precipitation over the 
weekend. 
- START Seilheimer identified water flowing in the City sanitary sewer manway adjacent to the control 
building due to the pig in the 9" pipeline no longer holding. 
-OSC Verneta Simon and Steve Flamming (Safety-Kleen) participated in the Community Meeting. 
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Following the meeting, S. Flemming was on site. The next community meeting will be held on August 1, 
2011 at 2 pm. 

On June 7, 2011, AVS hauled off 6 loads (35,000 gal) of oily water from the northeast area of the site to 
United Water's facility in Cincinnati, OH. 
-START Shauna Ross identified two heavily oiled mallard ducklings in the primary separator pit. 

OSC Simon contacted the Indianapolis Enforcement Dispatcher and Providence Wildlife. 
Providence Wildlife requested that the ducklings be delivered to the Hillview Rehabilitation Center 

& Veterinary Clinic in Franklin, IN for treatment and rehabilitation. 
START Ross and Ken Gollon (Trihydro) removed the ducklings, placed them in a box, and K. 

Gollon transported them to the facility. 
-AVS pumped oily water into the frac tanks staged north of the solids building. 
-Trihydro had additional AVS personnel on site to address the water flowing in the City sanitary sewer 
manway adjacent to the Control Building noted on June 6, 2011 by START Seilheimer. 

AVS conducted a confined space entry, determined that the pig in the 9" line had become 
dislodged, and tightened/replaced the pig. 

On June 8, 2011, AVS hauled off 10 loads (59,000 gal) of oily water from the northeast area, pnmary 
separator pit, and east containment to United Water's facility in Cincinnati, OH 
-OSC Simon was in contact with Ed Karecki and Dan Sparks (U.S. Fish & Wildlife Services) pertaining to 
the oiled mallard ducklings in the primary separator pit on June 7, 2011. 
-After noting high water levels in the primary separator pit June 7, 2011 and no standing water in the 
drainage area east of the unloading building (which drained to the primary separator pit and was plugged 
by AVS), START Ross noted the water levels in the grates east of the unloading building before and 
after AVS pumped a truckload of oily water from the primary separator pit. 

Due to both the water in the grate and the water in the primary separator pit lowering 
approximately 6" after pumping, it became apparent that the cap AVS installed was likely not working 
properly. 
-Per K. Gollon, the carbon treatment system is scheduled to arrive on site within the next few days. 

Due to secondary containment concerns, Trihydro plans to stage the roughly 8'x18' treatment 
system just north of the frac tanks on the north side of the solids building instead of on the gravel/grass 
area between the dehydration building & bunker tanks, as originally planned. 

On June 9, 2011, AVS hauled off 8 loads (47,000 gal) of oily water from the east containment, primary 
separator pit, and solidification pits to United Water's facility in Cincinnati, OH. 
-D. Sparks was on site to assess the site wildlife issues and recommended the following (comment letter 
isted in Documents section): 

Potentially put up netting at the primary separator pit; 
Ensure that Asphalt Materials addresses the pooled water north of the control building; 
Keep the stormwater that continuously pools adjacent to the solidification pits pumped down; 
Keep the east containment pumped down due to the nearby ecosystem. 

-AVS pumped down the oily water in the primary separator pit to below the connection to the drainage 
area east of the unloading building. 

Judging from the drainage, the plug AVS installed is not working properly. 
AVS plans to plug this again at a later date to reduce stormwater flow to the primary separator pit. 

-The PRP group had personnel from Roger Ward Engineering, Inc.of Indianapolis, IN on site to assess 
the site stormwater situation. 
-Trihydro/AVS collected 3 sludge grab samples from Tank 51 (northeast of the manway): 

AST51 -SI: Surface sludge sample collected with a ponar for PCB, flashpoint, & TCLP 
metalsA/OC/SVOC analysis. 

AST51-S2: Subsurface (~1.5' bss) sludge sample collected with 50' of 1" PVC pipe with two poly 
bottles attached to the end for PCB, flashpoint, & TCLP metalsA/OC/SVOC analysis. 

AST51-S3: Subsurface (~5' bss) sludge sample collected from the end of a 60' of 1" PVC pipe for 
flashpoint & TCLP metalsA/OC/SVOC analysis (not enough volume collected for PCBs). 

On June 10, 2011, AVS hauled off 4 loads (23,000 gal) of oily water from the east containment and 
solidification pits to United Water's facility in Cincinnati, OH. 
-OSC Simon, D. Sparks, START Ross, S. Flemming, and K. Gollon participated in a conference call 
regarding the mallard ducks/ducklings living in the Tank 51 secondary containment. There are 13 ducklings 
and 1 hen in the containment. 

Per D. Sparks, due to the young age of the ducklings and lack of food supply in the containment, 
they will likely not survive through the weekend. D. Sparks also mentioned that putting up netting over 
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the pnmary separator pit may cause more problems than it might solve. 
OSC Simon coordinated with Providence Wildlife to have their personnel on site to retrieve the 

mallards. Nine of the 13 ducklings were rescued. Four ducklings remain in the containment with the hen. 
The nine mallards captured were transported to the Hillview Rehabilitation Center & Veterinary Clinic in 
Franklin, IN & will be under the care of a licensed wildlife rehabilitation specialist. 
-The PRP group had personnel from Commonwealth Engineering, Inc. of Indianapolis, IN on site to 
assess the site stormwater situation. 
-Trihydro pumped down the primary separator pit, east containment, and solidification pits to less than 
50% in each pit/containment. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
N/A 
2.1.4 Progress IVletrics 

Waste Stream 

Oily Water 
Stormwater* 

Tank 51 Containment 

Medium 

Liquid 

Liquid 

Liquid 

Quantity 

1,316,180 gallons 
221,466 gallons 

252,650 gallons 

Manifest # Treatment 

X 

X 

X 

Disposal 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Revised Work Plan 

2.2.1.1 Planned Response Activities 
None 
2.2.1.2 Next Steps 

US EPA will provide oversight of PRP Group removal activities. 

Tank 51 activities. 

2.2.2 Issues 
Groundwater infiltration is suspected in the sanitary sewer system on Site. Trihydro is 
investigating potential options for mitigating infiltration. 
Standing water has been observed in several locations around the site. Warmer weather can lead 
to mosquito breeding in standing water. EPA has requested that Trihydro address all standing 
water on site as soon as possible. 

Ongoing management of wildlife at the site due to nearby ecosystems. 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
2.4.1 Narrative 
Not applicable. 
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2.5 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
The next community meeting will be held on August 1, 2011 at 2 pm. 

3. Participating Entities 
3.1 Unified Command 

Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating and Assisting Agencies 
Marion County Health Department 

4. Personnel On Site 
U.S. EPA 
START Contractor 

Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
bss - Below sludge surface 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superi'und Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/reports 

For additional information, please refer to the US EPA lead removal action website at 
www.epaosc.orq/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 
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7. Situational Reference Materials 
For additional information, please refer to the documents section at wwvy.cpaosc.org/csi 
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